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Worksheet # 1: Progress Report San Diego County

Progress Report Period: October 2013 to September 2014
(date) (date)

Project Title: Action Item #1 Update Operational Area Plan ID#:

Responsible Agency: County of San Diego, Office of Emergency Services

Address: 5555 Overland Ave Suite 1911

City/County: San Diego, CA 92123

Contact Person: Tom Amabile Title: Sr. Emergency Services Coordinator

Phone #(s): 858-565-3490 e-mail address: tom.amabile @sdcounty.ca.gov

List Supporting Agencies and Contacts:

Total Project Cost: $ Anticipated Cost Overrun/Underrun:

Date of Project Approval: November 12, 2010  Start date of the project: December 1, 2010
Anticipated completion date: On-going

Description of the Project (include a description of each phase, if applicable, and the time frame for
completing each phase).

Action Item #1- Update Operational Area Plan

Milestones Complete | Projected Date of Completion
Rollout of new format X 8/29/2011
Complete revision of the plan X 7114
Adoption by Unified Disaster Council X 8/21/14
Adopted by Board of Supervisors X 9/23/14
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Plan Goal(s)/Objective(s) Addressed:

Goal: Goal 4: Enhance hazard mitigation coordination and communications with federal, state, local and
tribal governments.

Objective: 4.A: Establish and maintain closer working relationships with state agencies, local and tribal
governments.

Indicator of Success (e.g., losses avoided as a result of the acquisition program):

In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the
benefits in dollar amounts, you will use other indicators, such as the number of people who now know
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards.

Adoption of Operational Area Emergency Plan.

Status (Please check pertinent information and provide explanations for items with an asterisk. For completed or
canceled projects, see Worksheet #2 — to complete a project evaluation):

Project Status Project Cost Status

(1) ] Project on schedule (1) X Cost unchanged

(2) XI Project completed (2) ] Cost overrun*
*explain:

(3) ] Project delayed* (3) ] Cost underrun*

*explain: *explain:

(4)[] Project canceled

Summary of progress on project for this report:
A. What was accomplished during this reporting period?

1. Roll-out of the new format for the EOP
2. Complete update of the basic plan and all annexes

B. What obstacles, problems, or delays did you encounter, if any?
None

C. How was each problem resolved?
N/A
Next Steps: What is/are the next step(s) to be accomplished over the next reporting period?
Project complete

Other comments:
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None
Worksheet # 1: Progress Report San Diego County

Progress Report Period: October 2013 to September 2014
(date) (date)

Project Title: Action Ttem #2 Continue to develop and maintain public education and outreach
programs.

Responsible Agency: County of San Diego, Office of Emergency Services

Address: 5555 Overland Ave Suite 1911

City/County: San Diego, CA 92123

Contact Person: Beverly Randolph Title: Administrative Analyst IlI

Phone #(s): 858-565-3490 e-mail address: Beverly.randolph@sdcounty.ca.gov

List Supporting Agencies and Contacts: Tammy Glenn, County Communications Office

Total Project Cost: $ Anticipated Cost Overrun/Underrun:

Date of Project Approval: November 12, 2010 _ Start date of the project: December 1, 2010
Anticipated completion date: On-going

Description of the Project (include a description of each phase, if applicable, and the time frame for
completing each phase).

Action Item #2- Continue to develop and maintain public education and outreach programs

Milestones Complete | Projected Date of Completion
Update/maintain OES social media outlets X On-going
Develop Earthquake curriculum for 4™ Graders December 2015
Conduct public outreach (safety fairs, presentations, etc.) On-going
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Plan Goal(s)/Objective(s) Addressed:

Goal: Goal 2: Increase public understanding and support for effective hazard mitigation.

Objective: 2A: Educate the public to increase awareness of hazards and opportunities for mitigation
actions.

Indicator of Success (e.g., losses avoided as a result of the acquisition program):

In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the
benefits in dollar amounts, you will use other indicators, such as the number of people who now know
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards.

Successfully conduct public education campaign.

Status (Please check pertinent information and provide explanations for items with an asterisk. For completed or
canceled projects, see Worksheet #2 — to complete a project evaluation):

Project Status Project Cost Status

(1) XI Project on schedule (1) XI Cost unchanged

(2) ] Project completed (2) ] Cost overrun*
*explain:

(3) ] Project delayed* (3) ] Cost underrun*

*explain: *explain:

(4) [ Project canceled
Summary of progress on project for this report:

A. What was accomplished during this reporting period?
OES continued to leverage social media through its’ emergency smart phone application,

ReadySanDiego website and the SDEmergency website. In addition, OES staff has participated

in over a dozen safety fairs and over 20 public presentations.

B. What obstacles, problems, or delays did you encounter, if any?
There is a higher demand for public outreach than we can accommodate with our limited staff.

C. How was each problem resolved?
Scheduling programs well in advance to allow for proper staffing.

Next Steps: What is/are the next step(s) to be accomplished over the next reporting period?
Continue to provide public education and outreach to the community.

Other comments:
None
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Worksheet # 1: Progress Report San Diego County

Progress Report Period: October 2013 to September 2014

(date) (date)

Project Title: Action ITtem #3 Update the County Consolidated Fire Code every three years

Responsible Agency: County of San Diego, Fire Authority

Address:

City/County: San Diego, CA

Contact Person: Herman Reddick Title: Group program Manager

Phone #(s): (858) 974-5920 e-mail address: Herman.Reddick@sdcounty.ca.gov

List Supporting Agencies and Contacts:

Total Project Cost: $ Anticipated Cost Overrun/Underrun:

Date of Project Approval: November 12, 2010 Start date of the project: December 1, 2010
Anticipated completion date: On-going

Description of the Project (include a description of each phase, if applicable, and the time frame for

completing each phase).

Action Item #2- Continue to develop and maintain public education and outreach programs

Milestones Complete | Projected Date of Completion

Adopt revised Consolidated Fire Code X 9/23/14
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Plan Goal(s)/Objective(s) Addressed:

Goal: Goal 3: Update the County Consolidated Fire Code every three years.

Objective: 10.A: Develop a comprehensive approach to reducing the possibility of damage and losses
due to structural fire/wildfire.

Indicator of Success (e.g., losses avoided as a result of the acquisition program):

In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the
benefits in dollar amounts, you will use other indicators, such as the number of people who now know
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards.

Adoption by the County Board of Supervisors of the Consolidate Fire Code.

Status (Please check pertinent information and provide explanations for items with an asterisk. For completed or
canceled projects, see Worksheet #2 — to complete a project evaluation):

Project Status Project Cost Status

(1) ] Project on schedule (1) XI Cost unchanged

(2) XX Project completed (2) ] Cost overrun*
*explain:

(3) ] Project delayed* (3) ] Cost underrun*

*explain: *explain:

(4)[] Project canceled

Summary of progress on project for this report:

A. What was accomplished during this reporting period?
The new Consolidated Fire Code was adopted by the Board of Supervisors on September 23,
2014.

B. What obstacles, problems, or delays did you encounter, if any?
None

C. How was each problem resolved?
N/A

Next Steps: What is/are the next step(s) to be accomplished over the next reporting period?
None.

Other comments:
None
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Worksheet # 1: Progress Report San Diego County

Progress Report Period: October 2013 to September 2014

(date) (date)

Project Title: Action ITtem #4 Continue to streamline conflicts and duplication of effort

Responsible Agency: Office of Emergency Services

Address:5555 Overland Ave Suite 1911

City/County: San Diego, CA 92123

Contact Person: Tom Amabile Title: Sr. Emergency Services Coordinator

Phone #(s): (858) 565-3490 e-mail address: tom.amabile @sdcounty.ca.gov

List Supporting Agencies and Contacts:

Total Project Cost: $ Anticipated Cost Overrun/Underrun:

Date of Project Approval: November 12, 2010 Start date of the project: Delayed
Anticipated completion date: On-going

Description of the Project (include a description of each phase, if applicable, and the time frame for

completing each phase).

Action Item #4- Continue to streamline conflicts and duplication of effort

Milestones Complete | Projected Date of Completion
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Plan Goal(s)/Objective(s) Addressed:

Goal: Goal 4: Continue to streamline conflicts and duplication of effort.

Objective: 4.B: Encourage other organizations to incorporate hazard mitigation activities

Indicator of Success (e.g., losses avoided as a result of the acquisition program):

In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the
benefits in dollar amounts, you will use other indicators, such as the number of people who now know
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards.

Streamlining of policies to eliminate conflicts and duplication of efforts

Status (Please check pertinent information and provide explanations for items with an asterisk. For completed or
canceled projects, see Worksheet #2 — to complete a project evaluation):

Project Status Project Cost Status

(1) ] Project on schedule (1) XI Cost unchanged

(2) ] Project completed (2) ] Cost overrun*
*explain:

(3)X] Project delayed* (3) ] Cost underrun*

*explain: due to reduced staffing levels *explain;

(4) ] Project canceled

Summary of progress on project for this report:

A. What was accomplished during this reporting period?

B. What obstacles, problems, or delays did you encounter, if any?

C. How was each problem resolved?

Next Steps: What is/are the next step(s) to be accomplished over the next reporting period?

Other comments:
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Worksheet # 1: Progress Report San Diego County

Progress Report Period: October 2013 to September 2014
(date) (date)

Project Title: Action Ttem #5 Publicize and encourage the adoption of appropriate hazard mitigation
actions

Responsible Agency: Office of Emergency Services

Address:5555 Overland Ave Suite 1911

City/County: San Diego, CA 92123

Contact Person: Kim McDermott Title: Emergency Services Coordinator

Phone #(s): (858) 565-3490 e-mail address: Kim.McDermott@sdcounty.ca.gov

List Supporting Agencies and Contacts: Tammy Glenn/Yvette Moe County Communications Office

Total Project Cost: $ Anticipated Cost Overrun/Underrun:

Date of Project Approval: November 12, 2010 Start date of the project: January 1, 2011
Anticipated completion date: On-going

Description of the Project (include a description of each phase, if applicable, and the time frame for
completing each phase).

Action Item #5 Publicize and encourage the adoption of appropriate hazard mitigation actions

Milestones Complete | Projected Date of Completion
Development of Fire Pre-Plans On-going
Defensible Space Campaign On-gong
Great Shake-Out On-going Every October
Emergency Preparedness Month On-going Every September
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Plan Goal(s)/Objective(s) Addressed:

Goal: Goal #5 Publicize and encourage the adoption of appropriate hazard mitigation actions

bbjective: 2.A: Educate the public to increase awareness of hazards and opportunities for mitigation
actions

Indicator of Success (e.g., losses avoided as a result of the acquisition program):

In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the
benefits in dollar amounts, you will use other indicators, such as the number of people who now know
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards.

Publicize and encourage the adoption of appropriate hazard mitigation actions

Status (Please check pertinent information and provide explanations for items with an asterisk. For completed or
canceled projects, see Worksheet #2 — to complete a project evaluation):

Project Status Project Cost Status

(1)X] Project on schedule (1) X Cost unchanged

(2) ] Project completed (2) ] Cost overrun*
*explain:

(3) ] Project delayed* (3) ] Cost underrun*

*explain: *explain:

(4)[] Project canceled

Summary of progress on project for this report:
A. What was accomplished during this reporting period?

B. What obstacles, problems, or delays did you encounter, if any?
None

C. How was each problem resolved?
N/A

Next Steps: What is/are the next step(s) to be accomplished over the next reporting period?
None.

Other comments:
None
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Worksheet # 1: Progress Report San Diego County

Progress Report Period: October 2013 to September 2014
(date) (date)

Project Title: Action Item #6 Update Building Codes to reflect current earthquake standards

Responsible Agency: Department of Planning And Land Use

Address:5201 Ruffin Road

City/County: San Diego, CA 92123

Contact Person: Title:

Phone #(s): (858) 694-2960 e-mail address: XXXXX@sdcounty.ca.gov

List Supporting Agencies and Contacts:

Total Project Cost: $ Anticipated Cost Overrun/Underrun:

Date of Project Approval: November 12, 2010 Start date of the project: January 1, 2011
Anticipated completion date: On-going

Description of the Project (include a description of each phase, if applicable, and the time frame for
completing each phase).

Action Item #6 Update Building Codes to reflect current earthquake standards

Milestones Complete | Projected Date of Completion

California Building, Fire, Mechanical and Plumbing Codes X January 1, 2011
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Plan Goal(s)/Objective(s) Addressed:

Goal: Goal #6 Update Building Codes to reflect current earthquake standards

bbjective: 6.A: Develop a comprehensive approach to reducing the possibility of damage and losses due
to earthquakes

Indicator of Success (e.g., losses avoided as a result of the acquisition program):

In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the
benefits in dollar amounts, you will use other indicators, such as the number of people who now know
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards.

Adoption of revised building code reflecting current seismic safety standards

Status (Please check pertinent information and provide explanations for items with an asterisk. For completed or
canceled projects, see Worksheet #2 — to complete a project evaluation):

Project Status Project Cost Status

(1)X] Project on schedule (1) XI Cost unchanged

(2) ] Project completed (2) ] Cost overrun*
*explain:

(3) ] Project delayed* (3) ] Cost underrun*

*explain: *explain:

(4)[] Project canceled

Summary of progress on project for this report:

A. What was accomplished during this reporting period?

California adopted the California Building, Fire, Mechanical and Plumbing Codes, effective January 1,
2011. All building permits must be in compliance with this.

B. What obstacles, problems, or delays did you encounter, if any?
None

C. How was each problem resolved?
N/A

Next Steps: What is/are the next step(s) to be accomplished over the next reporting period?
None.

Other comments:
None
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Worksheet # 1: Progress Report San Diego County

Progress Report Period: October 2013

to September 2014

(date)

(date)

Project Title: Action Ttem #7 Support public and private sector symposiums

Responsible Agency: Office of Emergency Services

Address:5555 Overland Ave

City/County: San Diego, CA 92123

Contact Person; Mike Davis

Title: Senior Emergency Services Coordinator

Phone #(s): (858) 565-3490

List Supporting Agencies and Contacts:

e-mail address: Michael.Davis@sdcounty.ca.gov

Total Project Cost: $

Anticipated Cost Overrun/Underrun:

Date of Project Approval: November 12, 2010
Anticipated completion date: On-going

Start date of the project: January 1, 2011

Description of the Project (include a description of each phase, if applicable, and the time frame for

completing each phase).

Action Item #7 Support public and private sector symposiums

This is an on-going effort with no end date.

Milestones Complete | Projected Date of Completion
Office of Education Table top Exercise X 4/29/14
Border Task Force Meeting 4/24/14
Oil Spill Exercise X 4/8/14
San Diego Gas & Electric TTX X 5/5/14
Exercise Bay Shield X 7/23/14
California Climate Adaptation Forum X 8/18-8/20/14
Climate Change Workshop 1 X 3/5/14
Climate Change Workshop 2 X 6/10/14
Climate Change Workshop 3 X 9/9/14
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Plan Goal(s)/Objective(s) Addressed:

Goal: Goal #7 Support public and private sector symposiums

bbjective: 3.A. Increase awareness and knowledge of hazard mitigation principles and practices among
local officials

Indicator of Success (e.g., losses avoided as a result of the acquisition program):

In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the
benefits in dollar amounts, you will use other indicators, such as the number of people who now know
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards.

Conduct exercises and symposiums for, local officials and key members of the community.

Status (Please check pertinent information and provide explanations for items with an asterisk. For completed or
canceled projects, see Worksheet #2 — to complete a project evaluation):

Project Status Project Cost Status

(1)X] Project on schedule (1) XI Cost unchanged

(2) ] Project completed (2) ] Cost overrun*
*explain:

(3) ] Project delayed* (3) ] Cost underrun*

*explain: *explain:

(4)[] Project canceled

Summary of progress on project for this report:

A. What was accomplished during this reporting period?
Multiple community and business related exercises and workshops listed under milestones.

B. What obstacles, problems, or delays did you encounter, if any?
None

C. How was each problem resolved?
N/A

Next Steps: What is/are the next step(s) to be accomplished over the next reporting period?
Continue to organize and offer community and business workshops

Other comments:
None
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Worksheet # 1: Progress Report San Diego County

Progress Report Period: October 2013 to September 2014
(date) (date)

Project Title: Action Item #8 Maintain multi-jurisdictional/multi-functional training and exercise to
enhance hazard mitigation

Responsible Agency: Office of Emergency Services

Address:5555 Overland Ave

City/County: San Diego, CA 92123

Contact Person: Tom Amabile Title: Sr. Emergency Services Coordinator

Phone #(s): (858) 565-3490 e-mail address: tom.amabile @sdcounty.ca.gov

List Supporting Agencies and Contacts:

Total Project Cost: $ Anticipated Cost Overrun/Underrun:

Date of Project Approval: November 12, 2010 Start date of the project: January 1, 2011
Anticipated completion date: On-going

Description of the Project (include a description of each phase, if applicable, and the time frame for
completing each phase).

Action Item #8 Maintain multi-jurisdictional/multi-functional training and exercise to enhance
hazard mitigation

Milestones Complete | Projected Date of Completion

ICS Training for Office of Education X 11/15/13
Oil Spill Equipment Deployment Exercise X 1/30/14
Oil Spill Exercise X 3/8/14

SDG&E TTX X 4/21/11
EOC Section Training X 1/30/14
EOC Section Training X 7/31/14
EOC Section Training X 9/25/14
SDG&E TTX X 7/14/11
State-wide Hospital Functional Exercise X 11/17/11
SONGS R&D FSE X 12/14/11
Bay Shield FE X 7123/14

2014 County of San Diego Hazard Mitigation Plan Update C-19



Plan Goal(s)/Objective(s) Addressed:

Goal: Goal #4 Maintain multi-jurisdictional/multi-functional training and exercise to enhance
hazard mitigation

bbjective: 4.AEstablish and maintain closer working relationships with state agencies, local and tribal
governments.

Indicator of Success (e.g., losses avoided as a result of the acquisition program):

In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the
benefits in dollar amounts, you will use other indicators, such as the number of people who now know
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards.

Maintaining an exercise and training program .

Status (Please check pertinent information and provide explanations for items with an asterisk. For completed or
canceled projects, see Worksheet #2 — to complete a project evaluation):

Project Status Project Cost Status

(1)X] Project on schedule (1) X Cost unchanged

(2) ] Project completed (2) ] Cost overrun*
*explain:

(3) ] Project delayed* (3) ] Cost underrun*

*explain: *explain:

(4) ] Project canceled

Summary of progress on project for this report:
A. What was accomplished during this reporting period?

Multiple training courses were conducted, including:
Emergency Operations Center (EOC) Section training
Incident Management Team Training
Nuclear Power Plant Training
EOC Position Specific Training

A full-scale multiple jurisdictional nuclear power plant exercise was conducted in conjunction with
the State of California and FEMA, as well as multiple tabletop exercises (TTX) and a USCG
security FE.

B. What obstacles, problems, or delays did you encounter, if any?

None

C. How was each problem resolved?
N/A
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Next Steps: What is/are the next step(s) to be accomplished over the next reporting period?
Continue to provide training and conduct exercises

Other comments:
None
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Worksheet # 1: Progress Report San Diego County

Progress Report Period: October 2013 to September 2014
(date) (date)

Project Title: Action Ttem #9 Continue to review and update plans that would include coordination
with cities, special districts and County departments

Responsible Agency: Office of Emergency Services

Address:5555 Overland Ave Suite 1911

City/County: San Diego, CA 92123

Contact Person: Tom Amabile Title: Sr. Emergency Services Coordinator

Phone #(s): (858) 565-3490 e-mail address: tom.amabile @sdcounty.ca.gov

List Supporting Agencies and Contacts:

Total Project Cost: $ Anticipated Cost Overrun/Underrun:

Date of Project Approval: November 12, 2010 Start date of the project: January 1, 2011
Anticipated completion date: On-going

Description of the Project (include a description of each phase, if applicable, and the time frame for
completing each phase).

Action ITtem #9 Continue to review and update plans that would include coordination with cities,
special districts and County department

Milestones Complete | Projected Date of Completion
Annual update of Hazard Mitigation Plan X 9/23/14
Update of EOP X 9/23/14
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Plan Goal(s)/Objective(s) Addressed:

Goal: Goal #4 Maintain multi-jurisdictional/multi-functional training and exercise to enhance
hazard mitigation

bbjective: 4.AEstablish and maintain closer working relationships with state agencies, local and tribal
governments.

Indicator of Success (e.g., losses avoided as a result of the acquisition program):

In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the
benefits in dollar amounts, you will use other indicators, such as the number of people who now know
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards.

Updating of Hazard Mitigation Plan and EOP.

Status (Please check pertinent information and provide explanations for items with an asterisk. For completed or
canceled projects, see Worksheet #2 — to complete a project evaluation):

Project Status Project Cost Status

(1)X] Project on schedule (1) XI Cost unchanged

(2) ] Project completed (2) ] Cost overrun*
*explain:

(3) ] Project delayed* (3) ] Cost underrun*

*explain: *explain:

(4) ] Project canceled

Summary of progress on project for this report:

A. What was accomplished during this reporting period?
The revises Operational Area Emergency Plan was adopted by the County Board of Supervisors
on 9/23/14. This plan is a multi-jurisdictional/multi-functional plan designed to provide a
framework for coordination and cooperation for all tribal and local governments within the San
Diego Region

Annual update of Hazard Mitigation Plan completed

B. What obstacles, problems, or delays did you encounter, if any?
None

C. How was each problem resolved?
N/A

Next Steps: What is/are the next step(s) to be accomplished over the next reporting period?
Continue to work to update EOP

Other comments:
None

Worksheet # 1: Progress Report San Diego County
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Progress Report Period: October 2013 to September 2014
(date) (date)

Project Title: Action Item #10 Continue to encourage the public to prepare and maintain a 3-day
preparedness kit for home and work

Responsible Agency: Office of Emergency Services

Address:5555 Overland Ave Suite 1911

City/County: San Diego, CA 92123

Contact Person; Kim McDermott Title: Emergency Services Coordinator

Phone #(s): (858) 565-3490 e-mail address: kim.mcdermott@sdcounty.ca.gov

List Supporting Agencies and Contacts: Michele Clark/Yvette Moe County Communications Office

Total Project Cost: $ Anticipated Cost Overrun/Underrun:

Date of Project Approval: November 12, 2010 Start date of the project: January 1, 2011
Anticipated completion date: On-going

Description of the Project (include a description of each phase, if applicable, and the time frame for
completing each phase).

Action Ttem #10 Continue to encourage the public to prepare and maintain a 3-day preparedness kit

for home and work

Milestones Complete | Projected Date of Completion

Plan Goal(s)/Objective(s) Addressed:
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Goal: Goal #2 Increase public understanding and support for effective hazard mitigation

bbjective: 2.A: Educate the public to increase awareness of hazards and opportunities for mitigation
actions.

Indicator of Success (e.g., losses avoided as a result of the acquisition program):

In most cases, you will list losses avoided as the indicator. In cases where it is difficult to quantify the
benefits in dollar amounts, you will use other indicators, such as the number of people who now know
about mitigation or who are taking mitigation actions to reduce their vulnerability to hazards.

Preparedness kits developed by 25% or more of the population.

Status (Please check pertinent information and provide explanations for items with an asterisk. For completed or
canceled projects, see Worksheet #2 — to complete a project evaluation):

Project Status Project Cost Status

()X Project on schedule (1) X Cost unchanged

(2) ] Project completed (2) ] Cost overrun*
*explain:

(3) ] Project delayed* (3) ] Cost underrun*

*explain: *explain:

(4)[] Project canceled

Summary of progress on project for this report:
A. What was accomplished during this reporting period?

Multiple public education presentations to community and business groups focusing on the
hazards within the County, the need for a 3-day preparedness kit and the contents of the kit.

B. What obstacles, problems, or delays did you encounter, if any?
None

C. How was each problem resolved?
N/A

Next Steps: What is/are the next step(s) to be accomplished over the next reporting period?
Continue to provide public education presentations

Other comments:
None
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